MONSANTO
From: Gordon A. Grundmann CS6G Corporate Enaineering (4-6112)
Date: July 26, 1985 D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetinas R.M. Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Hartman CS6G
TO: J.J. Beckerle Alberici P.R. Hoemann 1740
W. Bodine Alberici . L.C. Kreh F2ED
T.N. Carrico 1740 F.A. Mayse CS6G
W.C. Koester Albericir B.HW. Steketee 1740+
K.W. Lichtenheld CSé6G* R.L. Wiese CS6G
C.J. Lotz Albericivr
R.L. Nelson 1740* *Present at meeting
K.W. Petterson 1740 **pbart time
R.C. Martini 174Q=r
O.N, Shipley 1740+

R. Schlereth
R.B. Knoll

Fleischer Seeger**
Fleischer Seegersr

Following are minutes of the meeting held at the CED construction
trailers on 7/25/85 at 9:30 a.m.

l., Construction Progress

a. All the joints on the 42° VCP between the encasement east of
manhole 1-DD and manhole 1-EE passed the hydro test. The
rebar has been placed and the concrete encasement will be
poured on 7/26.

b. Joints are being made on the 42° VCP currently in the trench
between manhole 1-EE up towards manhole 2-AA.

C. The 15" VCP lateral L-43 between manholes 1-DD and 1-GG
passed the hydro with no leaks.

d. Repairs are complete on laterals L-34 and L-35 and they are
ready for testing. .

e. The miters are cut on the lateral L-45 VCP and ready for
placement after the base is poured.

f. The VCP for lateral L-46 is laid in the trench and joints
are being made.
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g. The walls for manhole 2-BB have been poured.

h. Trench excavation continues between manholes 2-AA and 2-BB.

i. Since the existing pipe through manhole 2-AA was in poor
condition, this pipe will be temporarily flumed.

j. BI warehouse has been cleaned out. Tear down of the
building will begin soon.

2. Contaminated Soil

a. The plant released the area of possible contamination by the
BI building back to the project. It is now okay to excavate
and work in this area.

b. The state is continuing to test the stockpiled material and
has asked for further samples.

3. Jumper

. a, Brickwork will be installed on the west manhole on 7/25,
thus completing jumper T-l.

b. The plant will move the tote bins over the jumper T-2
routing. Work on the T-2 jumper will then begin. Need 20
feet clearance each gside of jumper.

c. Lichtenheld and Shipley to review the T-3 jumper routing by
the next meeting.

4. Internal Manhole wWork

a. The Pennwalt representative, Buxsley, visited the site on
7/22 and 7/23 and reviewed the job with Pleischer Seeger
personnel and Monsanto personnel, Pennwalt feels at this
time that their specification for application of the
asphaltic membrane is satisfactory.

b. The new material from Pennwalt is in St. Louis. This
material will be used on manhole 1-BB. Fleischer Seeger
will attempt to apply this material at 325°P minimum on
the walls., (Needs to be hotter in the bucket ~ approxi-
mately 360°P.) Monsanto will be given one day's notice
prior to application. Fleischer Seeger has purchased and
calibrated a new thermometer,.
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Application will be made on the top half of the manway
first., Then the bottom half will be covered.

1f there are problems in the application, Fleischer Seeger
and Pennwalt are to advise Alberici and Monsanto and give us
their recommendations.

Fleischer Seeger hopes to complete the manhole 1-AA
asphaltic membrane on 7/26. 1If this membrane is approved,
the furan membrane will be installed 7/29 and 7/30.

S. Dept. 245

A tunnel (probably similar to ACL) needs to be designed for
installation under the tracks at the 245 area. The tunnel
needs to be installed during the 10/4 to 10/17 shutdown.
Lichtenheld i

Exploratory excavations for foundations can take place
between 8/1 and 8/22. Shipley

Alberici is now measuring the 42" VCP's for portions of the
prealignment. This method saves time by not requiring the
use of the jig. The pipes will be marked by Lotz to insure
they are installed correctly in the trench.

It was restated that there is to be no movement of the two
pieces of VCP (side to side and up and down) after the
surfaces coated with furan come in contact. Re: memo of
12/31/84.

Blistering of the joints due to the exothermic reaction in
the warm weather must be watched for and avoided as this
causes porosity in the joint material. As a result Alberici
is to go to the 3 pass system of joint installation :
immediately.

7. Miscellaneous

In anticipation of shipley's retirement in the future and to
maintain continuity on the project, Ralph Martini will
replace ship as construction engineer.
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b. The rebar design for the cage from manhole 1-D-1 to 1-JJ to
be worked up by Lichtenheld.

¢. The ACL shutdown is to be sometime in November. During this
time the sewer must be installed from manhole 1-D-1 to 1-JJ.

The next progress meeting will be held on Thursday, August 1, at

9:30 a.m. at the construction trailers. All Monsanto project
personnel are to meet prior to this meeting at 9:00 a.m.

ordon A. Grundmann

ga/21782
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